
PAYMENTS
ROUTING SLIP

REMARKS:

RW R1

NAME / TITLE

REPLY OR
INTERIM REPLY

CONTRACT NO.:

PCN:

VOUCHER / PAYMENT NO.

AMOUNT:

CONTRACTOR:

BUILDING / LOCATION:

DATE INVOICE RECEIVED:

Harish Kapur,
Authorized Representative

PER CONVERSATION

R9 R1O

RECEIVED

YOUR INFO

R8 R9 R1O

FOR SIGNATURE OF

47PM04-18-C-0057

$71,264.00

Glasgow lnvestigative Solutions, lnc.

Frances Perkins Building

4t30t19

ROB Room
WPIDAB

219-3311
ADMINISTRATION M 14 (REV.4/91)

of the



tr Regular Transmittal Final Transmittal for

Tl'e following documents are transmitted herewith:

Glasgow Investigative Solutions, Inc.
3 66 Golansky Blvd Suite 201

$'oodbridge, VA 22192

Nbrth Garage Concrete Repairs
F:ances Perkins Building
200 Constitution Ave., NW
\\'ashington, DC 20210

N=AR INPUT TRANSMITTAL

(Pepare in triplicate, forward original and one copy to the appropriate

Fircce Division.)

Payment No.

Crntract No.:
P-oject Control No.:
ACT No.:

Amount:

Number of documents transmitted

not include

1

47PM04-18-C-0057

EN-47PM0418C0057

s71,264.00

Adhourtized Signature

Receiving Official - Finance (signature)

GSA FORM 2951 (REV.7-77)



RECBIVING REPORT
IMPORTANT:

This form must be received in the payment office within 5 workdays of acceptance.

Acceptance must take place within 7 calendar days of delivery 0r completion of work unless a different inspection/acceptance period is

stated in the contract. {lfacceptance is longer than period stated in contract, explain in Block 1 l.}

Invoices received must be time stamped to indicate the date of receipt.

SECTION I - CONTRACT IDENTIFICATION

. MULTIPLE DISTRI-

BUTION LINE

{MDL) NUMBER}

5. CONTITAC]TPLJRCFIASE ORDER NO.

47PM04- 18-C-0057

1. NAME OF CONTRACTOR

Glasgow Investigative Solutions, Inc.

3. ACT NUMBER

EN-47PM041 8C0057

LEASE NO.

SECTION II - DESCRIPTION OF GOODS AND/OR SERVICES
7A. ITEM NO

TASK ORDER -

North Garage Concrete Repairs

FRANCES PERKINS BUILDING

TASKORDERAMOUNT: $ t,399,758.00

PREVIOUS PAYMENTS: $

THIS PAYMENT: $ 71 ,264.00
BALANCE: $ 1,328,494.00

8. MAXIMUM PAYMENT

AMOUNT $7r,264. 00
I I, REMARKS

PARTIAL PAYMENT {April 2019\

INVOICE #1

9. LESS DEDUCTTONS {S} FOR

NONPERFORMANCE, ETC.

{Dxploin in ltem I l, 'ILEMAIIKS'}

$0. 00

IO. MAXIMUMAMOUNT

APPROVED FOR PAYMENT

{ltem 8 less ltem 9}

s71,264. 00

SECTION III - CERTIFICATION {S}
12 TYPE OF DELIVERY {Mork "X" in appropriate box}

A. FULL B. PARTIAL C. FINAL

RECEIVED 4I3OI19 AND ACCEPTED

A. NAME AND TITLE {Type, print or stamp}

Harish Kapur / Project Manager

B. CORRI]SPONDENCE SYMBOL

I CERTIFY THAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN IS TO CERTIFY THAT THE GOODS AND/OR SERVICES

ED HAVE BEEN ACCEPTED

NAME AND TITLE {Type, print or stamp}

Michele Appello / Contracting Officer

, TEI,EPHONE NUMBER

202-260-0621
E. DATE SIGNtrt)

4130t19

219-3311
CORRESPONDENCE SYMBOt,

WPHlAB

GSA r.OI{M 302s {REV. 6-92}

D, SIGNATURE E, DATE SIGNED



GE,NERAL SERVICES ADMINISTRATION . PTJBLIC BUILDINGS SERVICE

INSPECTION REPORT ON WORK UNDER CONTRACT
I, D&C WORK ORDER NO,

LOCATION {Street, city, and State}

Frances Perkins Building

200 Constitution Ave., NW
Washington, DC

, BUILDING

Frances Perkins Building

Dept. of Labor

t. CONTRACTOR'S NAME AND ADDRESS

Glasgow lnvestigative Solutions, Inc.
3 166 Golansky Blvd Suite 201

Woodbridge, Y A 22192

'. 
TYPE OF WORK

North Garage Concrete Repairs

CONTRACT FOR I

ITlorrEuuons I

I

n^u* coNSrRUCroN

7, PRO.]ECT NO, 3, CONTRACT NO.

47PM04- I 8-C-0057

).DATE OF RECEIPT

)F NOTICE TO

PROCEED

I 0/l 0/l 8

IO. ORIGINAL
CONl'RACI'PRICE

$ 1,399,7s8.00

I1, CTJM, CHAN(}E ORDERS 12. CONTRACT PRICE
TO DATE

$ 1,399,758.000 $

1: LIQUIDATED

DAMAGES PER DAY

$

I4. COMPLETION DATE I5, PERCENTAGE OF COMPLETION

r, CONTRACT

10t10t19
REVISED c, ESTIMATED I, ACTUAL a. ACTUA

<O/

NORMAL

5%

1L. A.E FIRM

McMullan & Associates

1',. CONSTRUCTION ENGINEER

Harish Kapur
l8 GSA ENGINEER MAKING INSPECTION

Lloyd Youmans

q. T\?E OF INSPECTION

lEr*ocnpss n.,*or nno*
FINAL

20. DATE OF LAST

INSPECTION

N/A

DATE OF THIS

INSPECTION

4t26t19

22. ADDITIONAL

INSPECTIONS

RECOMMENDED

lTl,u'l-l,o

I3, PAYMENT RECOMMENDED

fR

%

2I. STATE BELOW GENERAL CONDITIONS OF THE WORK, SUFFIC]ENCY OR LABOR FORCE, DELAYS, CORRECTIVE ACTION TAKEN, AND RECOMMENDATIOS.

{l)roposals should beJbmarded under separate cover.} * LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED DURING REPORT PERIOD.

INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

All work associated with Invoice #l has been inspected and accepted
The amount of Invoice #1 is $7 1 ,264.00.

25. INSPECTED BY

Lloyd Youmans

SIGNATURE 

4t26il9
DATE OF REPORT

( /ZO. naVfr,mlf REQUEST {For repair contocts tm<ter 5100,000)

DIRECTOR OF REGIONAL DATA

AND FINANCIAL MANAGEMENT

APPOVED FOR PAYMENT

$

]R
ol

CONTRACTING OFFICER {Signarurc} )ATE

{See rever.se./br in,tftuclions concerning:./inal payntenl} GSA Forn 220

(b) (6)



PROPOSED

GSA FORM
CONSTRUCTION CONTRACT PAYMENT VOUCHER VOUCHERNO.

(F AR s2.232-s &. s2.232-27)
(COMPLETE THE CHECKLIST ON THE FOLLOWING PAGE) I

ISSUING OFFICE

General Services Administration
Metropolitan Service Center

7th &.D Streets, SW
Suite 7919

Washington, DC20024

DATE VOUCHER PREPARED:

47PM04- 18-C-0057

4130/19

CONTRACT NUMBER & PROJECT NUMBER

EN-47PM0418C0057 9121118

ACT. NO. AWARD DATE

4/30fi9
PAYEES
NAME
AND
ADDRESS

Glasgow Investigative Solutions, Inc.
DATE INVOICE
RECEIVED

3166 Golansky Blvd Suite 201

Woodbridge, YA 22192

DISCOUNT TERMS

ARTICLES OR SERVICES AMOUNT

INITIAL CONTRACT AMOUNT...
CHANGE ORDERS.....

...............$ 1,399,758.00

0.00
TOTAL CONTRACTAMOUNT INCLUDING ADDITIONS AND DEDIJCTIONS,,,,,,,,,,,...... .................,...$ I,399,758.00

TOTAL CONTRACT AMOUNT TO DATE (Material Included)......
LESS RETAINAGE.........
SUBTOTAL

OTHER........(BOND).......
SUBTOTAL

LESS PREVIOUS PAYMENTS...........
AMOUNT OF PAYMENT DUE.........

.................$

...........,....$

................$

47,768.00

0.00

47,768.00

23,496.00
71,264.00

0.00

.$ 7l ,264.00

TOTAL DUE: 71,264.00

PAYMENT:
COMPLETE

PARTIAI,
FINAL
PROGRESS

ADVANCE

APPROVED FOR

s 71,264.00

DATE

X Michele Appello
TITLE
202-260-0621

Contracting Officer

TYPE OR PRINTNAME PHONENUMBER

ACCOUNTING CLASSIFICATION

FOR FINANCE USE ONLY GSA Form 1034 Page 1 of2



CONTRACTNO.: 47PM04-18-C-0057 AWARDDATE: et21t18 TOTALPAYMENT$

DESIGNATED BILLING OFFICE (CIRCLE ONE) ( PBS ) T'INANCE
INITIAL CONTRACT

CHECKLIST FOR PROGRESS AND FINAL PAYMENTS UNDER FIXED-PRICE
coN STRUCTTON CON TRACTS (F AR s2.232-s &. 52.232-27 )

NOTE: PAYMENT REQUEST i INVOICE MUST BE DATE STAMPED UPON RECEIPT BY
DESIGNATED BILLING OFFICE AND ATTACHED HERETO

1} NATURE OF PAYMENT AND CONTRACT PAYMENT / ACCEPTANCE TERMS AND AMOLINT-
CHECK ALL APPLICABLE ASPECTS OF PAYMENT -

PROGRESS PAYMENTS - DUE 14 DAYS OR OTHER (SPECIFY: ) AFTER RECEIPT
OF PROPER PROGRESS PAYMENT REQUEST ; DATE OF RECEIPT 4l30lt9

AMOUNT: 571,264.00

PAYMENT OF RETAINED AMOUNTS - DUE 30 DAYS OR OTHER (SPECIF'Y : )
AFTER APPROVAL BY THE CO; DATE OF APPROVAL BY CO ; AMOUNT :

PARTIAL AND FINAL PAYMENTS DUE 30 DAYS OR OTHER (SPECIFY:
AFTERaPP VALBYCO; AMOUNT:

CONSTRUCTIVE ACCEPTANCE / APPROVAL -- DAYS AFTER RECEIPT
OF ; AND DATE THEREOF

OTHER APPLICABLE PAYMENT TERMS (SPECIFY):

71,264.00

AND THE DATE ASSOCIATED THEREWITH

2} IF THE PAYMENT WAS DELAYED DUE TO AN INITIAL PAYMENT REQUEST / INVOICE
THAT WAS DEFECTIV]INDICATE DATE OF INITIAL RECEIPT , DATE
RETURNED TO CONTRACTOR AND NATURE OF DEFECT (E.G., QUANTITY,
QUALITY, CONTRACTOR COMPLIANCE WITH CONTRACT, FAILURE TO INCLUDE
CERTIFICATION OF PROGRESS PAYMENTS)

3} IF DELAY OCCURRED AS A RESULT OF DISAGREEMENT (E.G., OVER AMOLTNT OF
PAYMENT REQUESTED) , SPECIFY DISAGREEMENT:
INDICATE NUMBER OF DAYS DISAGREEMENT DELAYED ACCEPTANCE OR APPROVAL

PREPARED BY:
Harish Kapur / GSA Project Manager / WPIDAB
(SIGNATURE)
(202)219-3311 /
(PHONENUMBER) (FAXNUMBER)

OVERNIGHT GSA FINANCE DIVISION
EXPRESS CONSTRUCTION UNIT. TBCPC
ADDRESS: 8I9TAYLORSTREET, ROOM5D06

FT. WORTH,TX. 76102

{817} e78-3009

DATE TITLE (coRR. SYMBOL)

GSA Form 1034 Page 2 of 2



CONSTRUCTION PROGRESS REPORT RE,PORT NO.

I
DATE

4t30fig
LC{ATION 200 Constitution Ave, NW

II_LE South Concrete
3C,NTRACTNO. 47PM04-r8-C-00s7 ORDER:

Glasgow Investigative Solutions, Inc.

3166 Golansky Blvd Suite 201

Woodbridee,YA 22192
WORK STATUS

COMPLETION DATES PERCENT COMPLETE

IN TIAL CONTRACT

10fiofi9

REVISED CONTRACT EST. SUBSTANTIA ACTUAL

SUBSTANTIAL

THROUGH THIS MONTH

{Sum ofLine 4 and Line 5

divided by Line 3 )

30h

\ORMAL TO DATE

3"h

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

NL MBER EMPLOYED

5

SATISFACTORY

lT'l ves [-l No
SATISFACTORY

lT'l vBs l-l No
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION

S,ATISFACTORY

[T] vps l-'l r.ro

SATISFACTORY

lTl vrs l-'l No
SATISFACTORY

l?l ves l-'l No
ITEI'OR]'I]I]LOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTE,D TI-IE, PRO(iRE,SS SUCH AS STRIKES. WEATHI]R.

I)ILAYS BY'I'HE GOVERNMENT, ETC., INCLTJDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BT,OCKS ABOVE.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTI{ACT AMOUNT $t 1.399.7)E.UU
2. CHANGE OI{DEIIS {Total of Colurnn 2, GSA Form 184-B} $0
3. 'I'OTAL CONTRACT AMOUNT TO DATE {Line 1 plus Line 2} $1.399.758.00
4. VALUE OF WORK COMPLETED TO DATE {Total of Columns 3A. and 38 of GSA Folm 184-A} $47,768.00
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS {Total of Column 4, GSA Form 184-B} $U.UU

6. VALUE OF MATERIAL

A. MATERIAL ON SITE $0.00
B. MATERIAL IN STORAGE $0.00

7. '|O'I'AL VALUE OL- MATERIALS {Line 64. plus Line 68} $U.UU

8. 'lOl'AL VALUE OF'COMPLE'I'ED WORK AND MA'I'ERIALS { Sum of Lines 4, 5, and 7} $47,768.00
9. LESS I{ETAINAGE s0.00
l0 STJBTOTAI. {Lines 8 minus Line 9} s47,768.00
I I BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS $0.00
B. TO BE PAID WITH THIS PAYMENT $23.496.00

12 TOTAL BOND PREMIUMS { Line 11A plus Line 118} s23,496.00
l3 SUIITOTAI- {Line l0 plus Line 12} $71,264.00
I4 LESS PREVIOUS PAYMENTS $0.00
15 AMOTJNT OF PAYMENT THIS REPORT {Line l3 minus Line 14} $71,264.00
Sl'INATURII {For Optional use) DATE CONSTRUCTION MANAGEMENT

ENGINEER {Signature}

)ATE

l( rN SI'RUCl'lON ENGIN EER { Signature} ]ATE CHIEF - CONSTRUCTION ENGINEER

{Signature}

]ATE

PAGE OF PAGES

GI,NERAL SERVICES ADMINISTRATION GSA Forrn 184 {Rev. 9-79}



PAGEIOFlPAGES
REPORT NO

CONSTRUCTION PROGRESS REPORT {Work Branch Breakdown}

DATE

4/30/19

IC-NTRACTNO.: 47PM04-18-C-0057 WORKORDERNO.

BRANCH

INITIAL CONTRACT

TOTAI VALUE
ofBRANCH

(Dollars Only)
(2\

(3) VALUE OF WORK COMPI-ETED VALUE OF

MATERIALS

(Dollars Only)
(4)

TOTAL VALUE OF

COMPLETED WORK

AND MATERIALS
(s)

TO LAST REPORT

(Dollars Only)
(a)

SINCE LAST REPORT

(Dollars Only)
(b)

General Requirements

Ggreral Conditions

Mctilization

Su:mittals

Sa-ety - QA

Enqineerinq

3rc Partv lnspection & Review

Suvevs & Soundinq
rrc,iecl Reoorlino - As Builts

lrc Party Concrete Testinq

38 ll Field QC -

Barriers & Protection of Utilitieg

)rcection Barrier^/entilation/Dust Control

lorer/Protect Existinq Utilities

fe nporary Traffic Markinqs & Siqnaqe

fe nporary Power / Electric

Shrring & Bracing
rer-manent Traffic Lines

Reair Ceilinqs, Walls, & Columns

Goncrete Repair North Garaqe

Iorside Slab Repair

Fu ldepth repair 10" Slab

Cerhead Slab Repair

Besm Bottom & side Patch/Repair

Sdumn Patch/Repair

Stoolimental Reinforcinq Steel

Assoc. Garaqe Repair Work

Slpt Blast & Deck Prep

le,nentitious Traff ic Coatinq

Ccrrosion lnhibitor

Assoc. Garaqe Repair Work

Cr:ck Reoair - lniection

Rort & Seal Crack Treatment

Rcrt & Seal Constuction Joint Treatment

Reclacement of Wheel Stops

Rqlacement of Speed Bumps

Close Out

Fir al Demobilization

ClGe Out Documents

SL B-TOTAL

3( rND $23.496.00 $23.496.00 $23,496.00

TOTAL $1,399,758.00 $0.00 $71,264.00 $0.00 $71,264.00

GENERAL SERVICES ADM IN ISTRATION GSA Form 184A

(b) (4)



REPORT NO.

CONSTRUCTION PROGRESS REPORT {Change Order Breakdown}

CG{TRACT NO. 47PM04-l 8-C-0057 WORK ORDERNO.

CHANGE ORDERNO.

t1)
INITIAL CONTRACT

TOTALS

I PAGES

4130lt9

TOTAL VALI.JE OF

COMPLETED WORK

$0.00

$0.00

$0.00

$0.00

$0,00

$0.00

$0.00

$0.00

$0.00

s0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

s0.00

$0.00

$0.00

s0.00

$0.00

s0.00

$0.00

$0.00

$0.00

$0.00

s0.00

$0.00

TOTAL VALUE OF

CHANGE ORDER

{Dollars Only}

3} VALUE OF WORK COMPLETED

TO LAST REPORT

{Dollars Onty}

SINCE LAST REPORT

{Dollars Only}

G :NERAL SERVICES ADMI NISTRATION GSA Form 184B

$0.00
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lnvoice Date 09 / 25 / Lg
lnvoice No. 4232854
Bill-ToCode 49BGLASGINV
ClientCode 49BGLASGINV
lnv Order No. 49*57765OL

Namedlnsured: Glasgow Invest,igative Solutions fnc. and Greenbridge ConsLruct,ion, .

Pleas€ relum lhls portlon with yourpEyment.
Amount Remitted: $

Make checks payable to: McGriff tnsuiarr". S.rri""=

tNVOlcE----------
Glasgow Investigative Sol_utions Inc.
Dba Gl-asgow fntegrated Solutions
3166 Golansky Boul_evard Suite 201-
Woodbridge, VA 22192

e/2s/L8
Lo

0e/24/20

ay Insurance Company
licy No. cSM35Bl-9

urety Bond-New Proj - Cont,ract Bond

Frances Perkins Garage Concrete
Repairs Nort.h Garage US Dept.
of Labor Bldg.; Bond Amt.
$1, 3gg, 759

nvoice Number: 4232854 Amount Due

0e/2s/18

23 ,496 . AA

23 ,496 .00

INVOTCE COPYPage: L



CERTIFICAT]ON OF PROGRESS PAYMENTS
UNDER FIXED.PRICE CONSTRUCTION CONTRACTS

1, PIIOJECINA[4T-

Garage Repairs Concrete Ceilings and Floors
3. PBOJECT I.OCAnON

Francis Perkins Building; 200 constitution Avenue, NW washington, DC 20210
5. NAML AND ADDRE ss of coNTRAc'r'rNG oFFtcER (Number. strost. city, stato and zlp code)

U.S. General Services Administration
FACILITIES PROGRAM SUPPORT
301 7TH Street, SW, Room 7675
Washington, DC 20407

OMB Control Number: 9000-0102
Expiration Date: 6/30/2019

2. CON]RACI NUMBER/TASK ORDER NUMBEII

Gs- 47PM0418C0057
4. CONTRACT DATE

10t02t2018
6. INVOICE NUMBER

EN47PM0418C0057_1

INSTRUCTIONS

Type or print all entries on this form
except ltem 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

ln accordance with the clause at FAR sz.2zz-s, payments Under Fixed-
Price construction contracts, I hereby certify, to the best of my knowledge
and belief, that -
(1) The amounts requested are only for performance in accordance with the

specifications, terms, and condttions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this clrtification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of tifle 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

Rudolph Glasgow, president/CEO
11. NAM.: ANDADDRESSOF CONTRACTOR Wr-@

Glasgow lnvestigative solutions, lnc., 3166 Golansky Blvd, ste 201 , woodbridge,yAZZlg?
GEN

GSA 2419 (REV. 3/2015)

8. CLlitlf tt:t) t y 

10. ]YPI'OIi t'IiINI NAME AND TI'ItE Or

(b) (6)



PAYMENTS
ROUTING SLIP

TO CO RW R1 R2 R3 R4 R5 R6 R7 R8 R9 R1O

NAME / TITLE
CORRES
SYMBOL

RECEIVED
BY DATE

Harish WPIDAB

Michele WPHlAB

Harish Kapur WPIDAB

CONCURRENCE IoTRCULATE I lYc INFO
APPROVAL PER CONVERSATION

REPLY OR
INTERIM REPLY DUE>

FOR SIGNATURE OF

REMARKS:

CONTRACT NO.:

PCN:

VOUCHER / PAYMENT NO.

AMOUNT:

CONTRACTOR:

BUILDING / LOCATION:

DATE INVOICE RECEIVED:

Harish Kapur,
Authorized Representative

47PM04-18-C-0057

$131,696.25

Glasgow Investigative Solutton!,!nq.

Frances Perki ns Bu i ldlqq_

9t27t19

R4 R7 R8 R9 R10
ROB Room

WPIDAB

:inq Officer
ERAL SERVICES ADMI N ISTRATION GSA FORM 14 (REV.4/91)



NEAR INPUT TRANSMITTAL

(Papare in triplicate, forward original and one copy to the appropiate

Finace Division.)

Number of documents transmitted

not include

tr RegularTransmittal Final Transmittal for

documents are transmitted herewith:

Ghsgow Investigative Solutions, Inc.

3166 Golansky Blvd Suite 201

W'oodbridgo, VA 22192

North Garage Concrete Repairs

Frances Perkins Building
2CO Constitution Ave., NW
Sfushington, DC 20210

Payment No.
Crrntract No.:
Project Control No.:
A lT No.:

A-nount:

2

47PM04-t8-C-0057

EN-47PM0418C00s7

s131,696.25

Reeiving Official - Finance (signature)



RECEIVING REPORT
IMPORTANT:

This form must be received in the payment office within 5 workdays of acceptance.

Acceptance must take place within 7 calendar days of delivery 0r completion of work unless a different inspection/acceptance period is

stated in the contract. {Ifacceptance is longer than period stated in contract, explain in Block I l.)

Invoices received must be time stamped to indicate the date of receipt.

SECTION I - CONTRACT IDENTIFICATION

SECTION II - DESCRIPTION OF GOODS AND/OR SERVICES

. CONTRACT/PURCHASE ORDER NO.

47PM04- 18-C-0057
. MULTIPLE DISTRI-

BUTION LINE

{MDL} NUMBER}

I. NAME OF CONTRACTOR

Glasgow Investigative Solutions, Inc.

3. ACT NUMBER

EN-47PM0418C0057

LEASE NO.

7A. ITEM NO.

TASK ORDER -

North Garage Concrete Repairs

FRANCES PERKINS BUILDING

TASK ORDERAMOUNT: $ 1,399,758.00

PREVIOUS PAYMENTS: $ 71,264.00

THIS PAYMENT: $ t:1,696.25
BALANCE: $ 1,196,797 .15

8. MAXIMUM PAYMENT

AMOUNT $131,696. 25
1I, REMARKS

PARTIAL PAYMENT {October 2019\

INVOICE #2
9. LESS DEDUCTTONS {S} FOR

NONPERFORMANCE, ETC,

{lixplain in lrenr I l, "l?liMAllKS"}

$0. 00

IO. MAXIMUMAMOUNT

APPROVED FOR PAYMENT

{Item B less ltem 9}

$131,696. 25

SECTION III - CERTIFICATION {S}

A. FULL B. PARTIAL C. FINAL

RECEIVED IOI1I19 AND ACCEPTED
.DA

A. NAME AND TITLE {Type, print or

Harish Kapur / Project Manager

B. CORRESPONDENCE SYMBOL

I CERTIFY THAT TI{E ABOVE GOODS AND/OR SERVICES I-IAVE BEEN IS TO CERTIFY TI-IAT THE GOODS AND/OR SI]RVICES

IBED HAVE BEEN ACCEP'IEI)

NAME AND print or stamp)

Michele Appello / Contracting Officer

TELEPHONE NUMI]ER

202-260-0621
DATE SIGNED

10l1lt9

C. TELEPHONE NUMBER

202-219-3311
D. SIGNATURE E. DATE SIGNED

GSA FORM 302s {REV.6-92}



GENERAL SERVICES ADMINISTRATION . PUBLIC BUILDINGS SERVICE

INSPECTION REPORT ON WORK UNDER CONTRACT
I. D&C WORK ORDER NO,

) -OCATION {Strcet, city, ond Stote}

Frances Perkins Building
200 Constitution Ave., NW

Washington, DC

BUILDING

Frances Perkins Building
Dept. of Labor

4. CONTRACTOR'S NAME AND ADDRESS

Glasgow Investigative Solutions, Inc.

3 166 Golansky Blvd Suite 20 I

Woodbridge, Y A 22192

5. TYPE OF WORK

North Garage Concrete Repairs

CONTRACT FOR I
I

I x lelrannrror'rs I

I

!"ur.o*rRUCrroN

7. )RO]ECTNO. 3. CONTRACT NO.

47PM04- 18-C-0057

),DA'TE OF RECEIPT

)F NOTICE TO

?ROCEED

1 0/1 0/1 8

10. ORIGINAL
CONTRACT PRICE

$ 1,399,758.00

I 1, CUM. CI'IANGE ORDERS I2. CONTRACT PRICE

TO DATE

$ 1,399,758.000 $

13 LIQUIDATED

DAMAGES PER DAY

$

I4, COMPLETION DATE I5. PERCENTAGE OF COMPI-E'IION

a. CONTRACT

10t10t19
:. REVISED c. IISTIMATED I, ACTUAL r. ACTLIAL lb. NORMAL

I r3oro I ,rr"
16 A.E FIRM

McMullan & Associates

I7 CONSTRUCTION ENGINEER

Harish Kapur
18. GSA ENGINEER MAKING INSPECTION

Lloyd Youmans

9 TYPEOFINSPECTION

f].*oo*tt n.,*ot nros,
FINAL

20. DATEOFLAST

INSPECTION

4/10/19

I. DATEOFTHIS

INSPECTION

9127lt9

22. ADDITIONAL

INSPECTIONS

RECOMMENDED

I x 1"" l--l*o

l3 PAYMEN'I RIjCOMMENDITD

OR

2-. STATE BELOW GENERAL CONDITIONS OF THE WORK, SUFFICIENCY OR LABOR FORCE, DELAYS, CORRECTIVE ACTION TAKEN, AND RECOMMENDATIOS,

{Proposals should be.fomarded under separate cover.} * LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED DURING REPORT PERIOD.

INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK,

Al1 work associated with Invoice #2 has been inspected and accepted

The amount of Invoice #2 is $ 1 3 1 ,696.25 .

25. INSPECTED BY

Llovd Youmans

9t27119

)A'IE OF REPORT

Tze plJt rcNT REQUEST {l;'or rapoir contacts under s 100,000}

DIRECTOR OF REGIONAL DATA

AND FINANCIAL MANAGEMENT

APPOVED FOR PAYMENT

$

fR
ol

CONTRACI lNG OFFICER {Signaturc} DA'I'E

{Sce revcrse.fit inslruclions concerninS.linol payilrcnl} GSA Fonn 220

(b) (6)



PROPOSED

GSA FORM
CONSTRUCTION CONTRACT PAYMENT VOUCHER VOUCHERNO.

(F AR s2.232-s & s2.232-27)
(COMPLETE THE CHECKLIST ON THE FOLLOWING PAGE) 2

ISSUING OFFICE

General Services Administration
Metropolitan Service Center

1th&DStreets,SW
Suite 7919

Washington, DC20024

DATE VOUCHER PREPARED:

47PM04-18-C-0057

1011119

CONTRACT NUMBER & PROJECT NUMBER

EN-47PM0418C0057 912U18

ACT. NO. AWARD DATE

9127/19

PAYEES
NAME
AND
ADDRESS

Glasgow Investigative Solutions, Inc.

DATE INVOICE
RECEIVED

3166 Golansky Blvd Suite 201

Woodbridse, YA 22192

DISCOUNT TERMS

ARTICLES OR SERVICES AMOUNT

TOTAL CONTRACT AMOUNT INCLUDING ADDITIONS AND DEDTJCTIONS...,,,,,,,,...... ..........,..........$ I,399,758.00

IN ITIAL CONTRACT AMOUNT...
CHANGE ORDERS.....

TOTAL CONTRACT AMOUNT TO DATE (Material Included)......

LESS RETAINAGE.........
SUBTOTAL

orHER........(BOND)..,....
SUBTOTAL

LESS PREVIOUS PAYMENTS...........
AMOUNT OF PAYMENT DUE.........

...............$ 1,399,758.00

................S o.oo

.................$

................$

................$

.................$

................$

..,.,........'...$
................$

179,464.25

0.00

179,464.25

23,496.00
202,960.25

71,264.00

131,696.25

TOTAL DUE: 131,696.25

PAYMENT:
COMPLETE

PARTIAL
FINAI,
PROGRESS

ADVANCE

APPROVED FOR

$ 131,696.25

DATE

x Michel Appelo

TITLE
202-260-0621

Contracting Officer

TYPE ORPRINTNAME PHONENUMBER

ACCOUNTING CLASSIFICATION

FOR FINANCE USE ONLY GSA Form 1034 Pagel of2



CHECKLIST FOR PROGRESS AND FINAL PAYMENTS UNDER FIXED-PRICE

CoNSTRUCTTON CONTRACTS (F AR 52.232-5 & 52.232-27)

NOTE: PAYMENT REQUEST i INVOICE MUST BE DATE STAMPED UPON RECEIPT BY

DESIGNATED BILLING OFFICE AND ATTACHED HERETO

CONTRACTNO.: 47PMO4.I8.C-0057 AWARDDATE: 9121118 TOTAL PAYMENT $ 131,696.25

DESIGNATED BILLING OFFICE (CIRCLE ONE)

INITIAL CONTRACT

FINANCE

1} NATUREOFPAYMENT
CHECK ALL APPLICABLE ASPECTS OF PAYMENT -

PROGRESS PAYMENTS - DUE 14 DAYS OR OTHER (SPECIFY: ) AFTER RECEIPT

OF PROPER PROGRESS PAYMENT REQUEST ; DATE OF RECEIPT 9t27119

AMOUNT: $131,696.25

PAYMENT OF RETAINED AMOLINTS - DUE 30 DAYS OR OTHER (SPECIFY : )

AFTERAPPROVALBYTHECO ; DATEOFAPPROVALBYCO ; AMOUNT :

PARTIAL AND FINAL PAYMENTS DUE 30 DAYS OR OTHER (SPECIFY: )

AFTER APPROVAL BY THE CO; DATE OF APPROVAL BY CO; AMOUNT:

DAYS AFTER RECEIPTCONSTRUCTIVE ACCEPTANCE / APPROVAL ..

; AND DATE THEREOF

OTHER APPLICABLE PAYMENT TERMS (SPECTFY):

OF

AND THE DATE ASSOCIATED THEREWITH

2} IF THE PAYME
THAT WAS DEFECTIV]INDICATE DATE OF INITIAL RECEIPT , DATE

RETURNED TO CONTRACTOR , ANDNATURE OF DEFECT (E.G., QUANTITY,

QUALITY, CONTRACTOR COMPLIANCE WITH CONTRACT, FAILURE TO INCLUDE

CERTIFICATION OF PROGRESS PAYMENTS)

3} IF DELAY OCCURRED AS A RESULT OF DISAGREEMENT (E.G., OVERAMOUNT OF

PAYMENT REQUESTED), SPECIFY DISAGREEMENT:
INDICATE NUMBER OF DAYS DISAGREEMENT DELAYED ACCEPTANCE OR APPROVAL

PREPARED BY:
Harish

(STGNATURE)
(202)2t9-3311 /

/ GSA

DATE TITLE
/ WPIDAB
(coRR. SYMBOL)

(PHONENUMBER)

OVERNIGHT
EXPRESS
ADDRESS:

(FAX NUMBER)

GSA FINANCE DIVISION
CONSTRUCTION UNIT - TBCPC

819 TAYLOR STREET, ROOM 5DO6

FT. WORTH,TX. 76102

{817} 978-3009

GSAForm 1034Page2of2



CONSTRUCTION PROGRESS REPORT R-EPORTNO.

2

DATE,

10nfig

-O]ATION 200 Constitution Ave, NW

fI[-E South Concrete

]O^ITRACTNO 47PM04-18-C-0057 WORK ORDER:

Glasgow Investigative Solutions, Inc.

3166 Golansky Blvd Suite 201

Woodbridge,YA 22192
WORK STATUS

COMPLETION DATES PERCEN'I COMPLETE

INTTIAL CONTRACT

t0lt0n9

REVISED CONTRACT EST. SUBSTANl'IA ACTUAL

SUBSTANTIAL

THROUCH THIS MONTH

{Sum ofLine 4 and Line 5

divided by Line 3 )

130

\ORMAL TO DATE

13o/o

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

\IIVIBER EMPLOYED

5
JATISFACTORY

l?l vrs l-'l No
SATISFACTORY

lTl ves [-'l No
CONSTRUCTION EQUIPMENT SHOP DRAWTNG SUBMISSION SAMPLE SUBMISSION

SAfISFACTORY

lT'l vps l-l No
]ATISFACTORY

l]-l vrs l-l No
]ATISFACTORY

JTI ves l-'l No

RE 'ORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKE,S, WEATHER,

DE-AYS BY THE GOVERNMENT, ETC.,INCLUDING EXPLANATION OF ANY "NO'' ANSWERS GIVEN IN THE, BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACTAMOUNT

2. CHANGE ORDERS {Total of Column 2, GSA Form 184-B}

3. TOTAL CONTRACT AMOUNT TO DATE {Line I plus Line 2}

4. VALUE OI,'WORK COMPLE'IEDTO DATE {Total of Columns 3.A and 3B of GSA lrorm l84-A]

5. VALUE OF WORK COMPI-ETED LTNDER CHANGE ORDERS {Total of Column 4, GSA Forrn 184-B

6. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

7. TOTAL VALUE OF MATERIALS {Line 64' plus Line 68}

8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS { Sum of Lines 4, 5, and 7}

9. LESS RETAINAGE

10. SIJBTOTAL {Lines 8 minus Line 9}

1. BONDPREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS { Line I lA plus Line l lB}
13 SUBTOTAL {Line l0 plus Line 12)

14- LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT {Line 13 minus Line 14} $131,696.25
SI(INATURE, {For Optional use) DATE CONSTRTJCTION MANACEMI]NT

ENGINEER {Signature}

)ATE

C( NSI'RUC1 ION ENGINEER {Signature} DATE CHIEF - CONSTRUCTION ENGINEER

{Signature}

DATE

PAGE OF PAGES

GENERAL SERVICES ADMINISTRATION GSA Form 184 {Rev.9-79}

(b) (4)



PAGEIOFlPAGES
REPOR'f NO,

CONSTRUCTION PROGRESS REPORT {Work Branch Breakdown}

2 DATE

10ilfi9

ICNTRACTNO.: 47PM04-18-C-0057 WORK ORDERNO

BRANCH

INITIAL CONTRACT

TOTAL VALUE
ofBRANCH

(Dollars Only)
(')\

(3) VALUE OF WORK COMPLETED VALUE OF

MATERIALS

(Dollars Only)
(4)

TOTAL VALUE OF

COMPLETED WORK

AND MATERIALS
(5)

TO LAST REPORT

(Dollars Only)
fa)

SINCE LAST REPORT

(Dollars Only)
rh)

General Requirements

3aeral Conditions

Vdilization

Su:mittals

Sa'ety - QA

Engineering

3rc Party lnspection & Review

Su-vevs & Soundinq
rroject Reporting - As Builts

3rc Partv Concrete Testinq

3Bll Field OC -

Barriers & Protection of Utilities

)rEection Barrier^/entilation/Dust Control

3orer/Protect Existing Utilities

Ie nporary Traffic Markinqs & Siqnaqe

fenporary Power / Electric

Slorinq & Bracinq

Pe-manent Traffic Lines

Rqcair Ceilinqs, Walls, & Columns

Concrete Repair North Garaqe

Tqlside Slab Repair

Fu I depth reDair 10" Slab

Oerhead Slab Repair

Bem Bottom & side Patch/Repair

Cdumn Patch/Repair

Sucolimental Reinforcinq Steel

Assoc. Garaqe Repair Work

Skct Blast & Deck Prep.

0e nentitious Tratfic Coatino

Corosion lnhibitor

Assoc. Garaqe Repair Work

)nck Reoair - lniection

Rcut & Seal Crack Treatment

Rcut & Seal Constuction Joint Treatment

ieclacement of Wheel Stops

Replacement of Speed Bumps

Close Out

Firal Demobilization

llcse Out Documents

3UB-TOTAL

30ND $23,496.00 $23,496.00 $0.00 $23,496.00

TOTAL $1,399,758.00 $71,264.00 $131,696.25 $0.00 $202,960.25

GENERAL SERVICES ADMINISTRATION GSA Form 1844

(b) (4)



PAGEI OFIPAGES

TOTAL VALUE OF

CHANGE ORDER

{Dollars Only}

3} VALUE OF WORK COMPLE'I'BD

TO LAST REPORT

{Dollars Only}

SINCE LAST REPORT

{Dollars Only}

REPORT NO.

CONSTRUCTION PROGRESS REPORT {Change Order Breakdown}

CC'.{TRACT NO. 47PM04-18-C-0057 WORK ORDER NO.

CHANGE ORDER NO.

{t}
INITIAL CONTRACT

TOTALS

DATE:

1011119

TOTAL VALUE OF

COMPLETED WORK

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

s0.00

s0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

s0.00

$0.00

s0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

G=NERAL SERVICES ADMI NISTRATION GSA Form 184B
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I

i;:
I'
1

CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED.PRICE CONSTRUGTION CONTRACTS

1. PROJECTNAME

Garage Repairs Concrete Ceilings and Floors

3. PROJECT TOCATION

Francis Perkins Building; 200 Constitution Avenue, NW Washington, DC 20210
5. NAME ANO ADORESS OF CONTRACTING OFFICER (Numbel Stcet, City, Stats and Ztp code)

U.S. General Services Administration
FACILITIES PROGRAM SUPPORT
301 7TH Street, SW, Room 7675
Washington, DC 20407

8, CERTIFIEO BY

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Rudolph Glasgow, PresidenUCEO

OMB Control Number: 9000-0102

Expiration Date: 6/30/2019

2. CONTRACT NUMBER/IASK ORDER NUMBER

Gs- 47PM0418C0057
4. CONTRACT DATE

10t02t2018
6. INVOICE NUMBER

EN47PM041 8C00s7_28

INSTRUCTIONS

Type or print all entries on this form
except ltem 8.

Please sign and return the original;
keep a copy for your records.

l,t

I

7. CERTIFICATION

ln accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge
and belief, that -
(1) The amounts requested are only for performance in accordance with the

specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

11. NAME AND AOORESS OF CONTMCTOR (Number, St'?.et, City, State and Ztp Code)

Glasgow lnvestigative Solutions, lnc., 3166 Golansky Blvd, ste 201, woodbridge,vA22tg2

GSA 24
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REMARKS:

CONTRACT NO.:

PCN:

VOUCHER / PAYMENT NO.

AMOUNT:

CONTRACTOR:

BUILDING / LOCATION:

DATE INVOICE RECEIVED:

Harish Kapur,
Authorized Representative
of the Contractinq Officer

47PM04-18-C-0057

$227,604.66

Glasgow lnvestigative Solutions, lnc

Frances Perkins Building

2t19t20

R4 R5 R6
ROB Room

WPIDAB

219-3311
GENERAL SERVICES GSA FORM 14 (REV.4/91)



IGAR INPUT TRANSMITTAL

(Fepare in triplicate, forward original and one copy to the appropriate

Fhace Division.)

Number of documents transmitted

not include

I Regular Transmittal Final Transmittal for

documents are transmitted herewith :

Glasgow Investigative Solutions, Inc.
3166 Golansky Blvd Suite 201

Woodbridge, VA 22192

Ibrth Garage Concrete Repairs
F:ances Perkins Building
2D0 Constitution Ave., NW
Washington, DC 20210

Pryment No.
Contract No.:
P:oject Control No.:
A,CT No.:

Amount:

Aulhourtized Signature

Receiving Official - Finance

4

47PM04-18-C-0057

EN-47PM0418C0057

$227,604.66

ES ADMINISTRATION



RECEIVING REPORT
IMPORTANT:

This form must be received in the payment office within 5 workdays of acceptance.

Acceptance must take place within 7 calendar days ofdelivery or completion ofwork unless a different inspection/acceptance period is

stated in the contract. { If acceptance is longer than period stated in contract, explain in Block I I . }

Invoices received must be time stamped to indicate the date of receipt.

SECTION I. CONTRACT IDENTIFICATION

SECTION II - DESCRIPTION OF GOODS AND/OR SERVICES

4, MULTIPLE DISTRI.

BUTION LINE

{MDL} NUMBER)

5. CONTRACT/PURCHASE ORDER NO,

47PM04- 18-C-0057

I. NAME OF CONTRACTOR

Glasgow Investigative Solutions, Inc.

3, ACT NUMBER

EN-47PM041 8C0057

6,LEASE NO,

7A. ITEM NO.

TASK ORDER -

Nofth Garage Concrete Repairs

FRANCES PERKINS BUILDING

TASK ORDERAMOUNT: $ 1,399,758.00

PREVIOUS PAYMENTS: $ 329,164,98

THIS PAYMENT: $ 221,604.66

BALANCE: $ 842,988.36

8. MAXIMUM PAYMENT
AMOUNT $227,604. 66

I I. REMARKS

PARTIAL PAYMENT {February 2020}

INVOICE #4
9. LESS DEDUCTTONS {S} FOR

NONPERFORMANCE, ETC.

{Dxplain in ltem I 1, "REMAIIKS'}

$0. 00

10. MAXIMUMAMOLTNT

APPROVED FOR PAYMENT

{ltem 8 less ltem 9}

$227,604. 66

SECTION III - CERTIFICATION {S}
12. TYPE OF DELIVERY {Mark "X" in appropriate box}

A. FULL B. PARTIAL C. FINAI,

I CERTIFY THAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN

RECEIVED I2I2II2O AND ACCEPTED

IS TO CERTIFY THAT THE GOODS AND/OR SERVICES

ED HAVE BEEN ACCEPTED

NAME AND TITLE {Type, print or stamp}

Michele Appello / Contracting Officer

1'ELEPHONE NUMBER

202-260-0621
E. DATE SIGNED

t2l2t/20

A. NAME AND TITLE {Type, print or stamp}

Harish Kapur / Project Manager

IJ. CORRESPONDENCE SYMBOL
WPIDAB

. TELEPHONE NUMBER

202-219-3311

GSA FORM 302s {REV.6-92}

D. SIGNATURE E. DATE SIGNED



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE

INSPECTION REPORT ON WORKLINDER CONTRACT
I. D&C WORK ORDER NO

2. LOCATION {Street, city, ond Statc}

Frances Perkins Building
200 Constitution Ave., NW
Washington, DC

3. BUILDING

Frances Perkins Building

Dept. of Labor

4. CONTRACTOR'S NAME AND ADDRESS

Glasgow Investigative Solutions, Inc.

3 1 66 Golansky Blvd Suite 201

Woodbridge, VA 22192

5. TYPE OF WORK

North Garage Concrete Repairs

6. CONTRACT FoR I

fioL-renaroNs 
I

!*nr.o*trRucrroN

7. PROJECT NO 3. CONTRACT NO.

47PM04- I 8-C-0057

),DATE OF RECEIPT

)F NOTICE TO
?ROCEED

l 0/1 0/1 8

IO. ORIGINAL
CONTRACT PRICE

s 1,399,758.00

I I. CUM, CHANGE ORDERS 12. CONTRACT PRICE
TO DATE

$ 1,399,759.00

. NU.

0

B, AMUUN I

$

I: LIQUIDATED

DAMAGES PER DAY

$-

I4, COMPLETION DATE 15, PERCENTAGE OF COMPLETION

r. CONTRACT

10t10t19
:. REVISED

4/30/20
c. ESTIMATED

9/30t2020

t, ACTUAL I, ACTUAL

l$N
r. NORMAL

3\Yo

1I. A-E FIRM

McMullan & Associates

I'. CONSTRUCTION ENGINEER

Harish Kapur
18. GSA ENGINEER MAKING INSPECTION

Lloyd Youmans

I!. TYPE OF INSPECTION

@r*oc*ss nu^* n"ort
FINAL

20. DATEOFLAST

INSPECTION

1U27lt9

DATE OF THIS

TNSPECTION

2t18t20

ADDITIONAL

INSPECTIONS

RECOMMENDED

I x l*' l--l*o

23, PAYMENT RECOMMENDED

OR

ot

z{. STATE BELOW GENERAL CONDITIONS OF TT{E WORK, SUFFICIENCY OR LABOR FORCE, DELAYS, CORRECT]VE ACTION TAKEN, AND RECOMMENDATIOS,

{Proposals should be.fomarded undet separote cover.} + LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED DURING REPORT PERIOD.

IND]CATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

All work associated with lnvoice #4 has been inspected and accepted
The amount of Invoice #4 is $221,604.66.

25, INSPECTED BY

Lloyd Youmans

SIGNATURE

2lt8l20
DATE OF REPORT

zo. [,o.y1t feNf nEQUEST fi i o r re p a i r cont rac t s unda r $ I 00, 0 00 ]
DIRECTOR OF REGIONAL DATA

AND FINANCIAL MANAGEMENT

APPOVED FOR PAYMENT

$

fR CONTRACTING OFFICER {Signorure} DATE

B
.B

-fr.
-,6

.&-.!E
.F-
-:{

-ii

i:

=:
l*,,
=
E

{Sce rcvcr.te,fbr inslructions conccrning,final payntent} GSA Fonn 220

(b) (6)



PROPOSED

GSA FORM
CONSTRUCTION CONTRACT PAYMENT VOUCHER VOUCHERNO.

(F AR s2.232-s & s2.232-27)
(COMPLETE THE CHECKLIST ON THE FOLLOWING PAGE) 4

ISSUING OFFICE

General Services Administration
Mehopolitan Service Center

7th&D Streets, SW

Suite 7919

Washington, DC20024

DATE VOUCHER PREPARED:

47PM04- I 8-C-0057

2l2t/20

CONTRACT NUMBER & PROJECT NUMBER

EN-47PM041 8C0057 9l21lt8
ACT. NO. AWARD DATE

2/19t20
PAYEES
NAME
AND
ADDRESS

Glasgow Investigative Solutions, Inc.
DATE INVOICE
RECEIVED

3166 Golansky Blvd Suite 201

Woodbridge, VA 22192

DISCOLINT TERMS

ARTICLES OR SERVICES AMOUNT

INITIAL CONTRACT AMOUNT...
CHANGE ORDERS.....
TOTAL CONTRACT AMOUNT INCLUDING ADDITIONS AND DEDUCTIONS,,,,.,,,,,.,,.. ........

TOTAL CONTRACT AMOUNT TO DATE (Material Included)......
LESS RETAINAGE
SUBTOTAL.

orHER........(BOND).
SUBTOTAL. ................$

LESS PREVIOUS PAYMENTS
AMOUNT OF PAYMENT DUE ..$

...............$

................$

TOTAL DUE: 227,604.66

PAYMENT:
COMPLETE

PARTIAL
FINAL
PROGRESS

ADVANCE

APPROVED FOR

$ 227,604.66
DATE

x Michel Appelo
TITLE
202-260-0621

Contracting Officer

TYPE OR PRINTNAME PHONENUMBER

ACCOLINTING CLAS SIFICATION

FOR FINANCE USE ONLY GSAForm 1034 Pagel of2

(b) (4)



CHECKLIST FOR PROGRESS AND FINAL PAYMENTS UNDER FIXED-PRICE
CoNSTRUCTION CONTRACTS (F AR 52.232-5 & 52.232-27)

NOTE: PAYMENT REQUEST / INVOICE MUST BE DATE STAMPED UPON RECEIPT BY
DESIGNATED BILLING OFFICEAND ATTACHED HERETO

CONTRACTNO.: 47PM04-18-C-0057 AWARDDATE: gt2tlt} TOTALPAYMENT$ 227,604.66

DESIGNATED BILLING OFFICE (CIRCLE ONE)
INITIAL CONTRACT

1} NATURE OF PAYMENTAND CONTRACT PAYMENT/ACCEPTANCE TERMS AND AMOLINT-
CHECK ALL APPLICABLE ASPECTS OF PAYMENT -

PROGRESS PAYMENTS - DUE 14 DAYS OR OTHER (SPECIFY: ) AFTER RECEIPT
OF PROPER PROGRESS PAYMENT REQUEST ; DATE OF RECEIPT 2/19120

AMOLINT: $227,604.66

PAYMENT OF RETAINED AMOUNTS - DUE 30 DAYS OR OTHER (SPECIFY : )
AFTERAPPROVALBYTHECO; DATEOFAPPROVALBYCO ; AMOUNT :

PARTIAL AND FINAL PAYMENTS -- DUE 30 DAYS OR OTHER (SPECIFY: )
AFTER APPROVAL BY THE CO; DATE OF APPROVAL BY CO; AMOUNT:

CONSTRUCTIVE ACCEPTANCE / APPROVAL -. DAYS AFTER RECEIPT

; AND DATE THEREOF

OTHERAPPLICABLE PAYMENT TERMS (SPECIFY):

FINANCE

OF

AND THE DATE ASSOCIATED THEREWITH

2} IF THE PAYMENT WAS DELAYED DUE TO AN INITIAL PAYMENT REQUEST / INVOICE
THAT WAS DEFECTIV]INDICATE DATE OF INITIAL RECEIPT ) DATE
RETURNED TO CONTRACTOR , AND NATURE OF DEFECT (E.G., QUANTITY,
QUALITY, CONTRACTOR COMPLIANCE WITH CONTRACT, FAILURE TO INCLUDE
CERTIFICATION OF PROGRESS PAYMENTS)

3} IF DELAY OCCURRED AS A RESULT OF DISAGREEMENT (E.G., OVER AMOUNT OF
PAYMENT REQUESTED) , SPECIFY DISAGREEMENT:
INDICATE NUMBER OF DAYS DISAGREEMENT DELAYED ACCEPTANCE OR APPROVAL

PREPARED BY:
Harish Kapur / GSA Project Manager / WPIDAB
(STGNATURE) DATE TrTLE (CORR. SYMBOL)
(202)219-3311 /
(PHONENUMBEW

OVERNIGHT GSA FINANCE DIVISION
EXPRESS CONSTRUCTION UNIT - TBCPC
ADDRESS: 8I9TAYLORSTREET, ROOM5D06

FT. WORTH,TX, 76102

{817} 978-3009

GSAForm 1034Page2of2



CONSTRUCTION PROGRESS REPORT | ***)" 
I

DATE

2t2U20

Glasgow Investigative Solutions, Inc,

3166 Golansky BIvd Suite 201

Woodbridse,YA 22192
South Garage Concrete

WORK STATUS

COMPLETION DATES PERCENT COMPLETE

IN]TIAL CONTRACT

10n0n9

REVISED CONTRACT

4130t20

EST. SUBSTANTIA

9t30t20

ACTUAL

SUBSTANTIAL

THROUGH THIS MONTH

{Sum ofLine 4 and Line 5

divided by Line 3)

38o/"

\ORMAL TO DATE

38"/o

AVERAGE WORK FORCE PROGRESS MATERIAI, DEI,IVERY

NTIMBER EMPLOYED

5

SATISFACTORY

lTl vBs l-l No
SATISFACTORY

lTl vps l-'l No
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION

SPTISFACTORY

lT'l vss l-'l No
SATISFACTORY

lT'l vps l-'l rvo
SATISFACTORY

lTl vBs l-l No
RE PORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCFI AS STRIKES, WEA'IHER,

DT LAYS BY THE GOVERNMENT, ETC., INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN TI.IE BLOCKS ABOVE.

PROGRESS PAYMENT ST]MMARY

I. INITIAL CONTRACTAMOLINT

2. CHANGE ORDERS {Total of Column 2, GSA Form 184-8}

3. TOTAL CONTRACT AMOUNT TO DATE, {Line 1 plus Line 2}

4. VALUE OF WORK COMPLETED TO DATE {Total of Columns 34. and 38 of GSA Form 184-,4'}

5. VALUE OF WORK COMPLETED LINDER CHANGE ORDERS {Total of Column 4, GSA Form 184-8)

6. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

7. TOTAL VALUE OF MATERIALS {Line 64, plus Line 68}
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS { Sum of Lines 4, 5, and7\

9. LESS RETAINAGE
l0 SUBTOTAL {Lines 8 rninus Line 9)

11 BONDPREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITII TI'IIS PAYMI]NT

12 TOTAL BOND PREMIUMS { Line l1A plus Line 11B}

l3 SUBTOTAL {Line 10 plus Line 12}

14 LESS PREVIOUS PAYMENTS

15 AMOUNT OIr PAYMENT THIS REPORT {Line 13 minus Line 14} $227.604.66
SI INATURE {For Optional use} DATE ]ONSTRUCTION MANAGEMENT

INGINEER {Signature}

DATE

CONSTRUCTION ENGINEER { Signature} DATE CHIEF - CONSTRUCTION ENGINEER

{Signature}

DATE

PAGEI OF I PAGES

GENERAL SERVICES ADMINISTRATION GSA Forn.r 184 {Rev. 9-79}

TITLE

C(TNTRACT NO. 47PM04-18-C-0057 ORDER:

(b) (4)



PAGElOFIPAGES
REPORT NO.

CONSTRUCTION PROGRESS REPORT {Work Branch Breakdown}

4 DATE

2121120

CCTNTMCTNO.: 47PM04-18-C-0057 WORKORDERNO

BRANCH

INITIAL CONTRACT

TOTAL VALUE
ofBRANCH

(Dollars Only)
(2\

(3) VALUE OF WORK COMPLETED VALUE OF

MATERIALS

(Dollars Only)
(4)

TOTAL VALUE OF

COMPLETED WORK

AND MATERIALS
(s)

TO LAST REPORT

(Dollars Only)
(a\

SINCE LAST REPORT
(Dollars Only)

(b)

General Requirements

General Conditions

Mc bilization

Stomittals

Sdety - QA

Engineering

3rs Pa(y lnspection & Review

Suveys & Soundinq

Pr'riect Renortino - As Brrilts

3rd Party Concrete Testinq

3El Field QC -

Barriers & Protection of Utilities

Prdection Barrier^/entilation/Dust Control

Ccver/Protect Existinq Utilities

Tgnporary Traffic Markinqs & Sionaqe

Temporary Power / Electric

Shorinq & Bracinq

Psmanent Traffic Lines

Roair Ceilinqs, Walls, & Columns

Concrete Repair North Garage

Iccside Slab Repair
:dl depth reoair 10" Slab

Cwrhead Slab Repair

3em Bottom & side Patch/Repair

3c lumn Patch/Repair

Sr.tcplimental Reinforcing Steel

Assoc. Garaqe Repair Work

Sl-ot Blast & Deck Prep

lerentitious Traff ic Coatinq

3c rrosion lnhibitor

Assoc. Garaqe Repair Work

3rrck Reoair - lniection

Rc ut & Seal Crack Treatment

Rc ut & Seal Constuction Joint Treatment

Re placement of Wheel Stops

Re placement of Speed Bumps

Close Out

Firal Demobilization

llc se Out Documents

SUB-TOTAL

30ND

TOTAL $1,399,758.00 $329,164.98 $227,604.66 $0.00 $556,769.64

GENERAL SERVICES ADMINISTRATION GSA Form 184A

(b) (4)



PAGEl OFIPAGES

TOTAL VALUE OF

CHANGE ORDER

{Dollars Only}

3} VALUE OF WORK COMPLETED

TO LAST REPORT

{Dollars Only}

SINCE LAST REPORT

{Dollars Only}

REPORTNO.

CONSTRUCTION PROGRESS REPORT {Change Order Breakdown}

CCNTRACT NO. 47PM04.18-C-0057 WORK ORDERNO.

CHANGE ORDERNO.

{l}
INITIAL CONTRACT

PS002 {Time Extension On

TOTALS

212U20

TOTAL VALUE OF

COMPLETED WORK

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

s0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

s0.00

$0.00

$0.00

s0.00

$0.00

$0.00

G:NERAL SERVICES ADMINISTRATION GSA Form 184B

$0.00
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CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED.PRICE CONSTRUCTION CONTRACTS

1. PROJECT NAME

Garage Repairs Concrete Ceilings and Floors
3, PROJECT LOOATION

Francis Perkins Building; 200 Constitution Avenue, NW Washington, DC 20210
5. NAME AND AoORESS OF CONTMCTTNG OFFTCER (Numbat, Street, City, State and Ztp codo)

U.S. General Services Administration
FACILITIES PROGRAM SUPPORT
301 7TH Street, SW, Room 7675
Washington, DC 20407

8. CERTIFIED BY (Sign

1O IYPL1 OR I'IIINI NAMF AND II

Rudolph Glasgow, President/CEO

OMB Control Number: 9000-0102
Explration Date: 6/30/20'l I

2. CONTRACT NUMBER/TASK ORDER NUMBER

cs- 47PM0418C0057
4. CONTRACT DAIE

10t02t2018
6, INVOICE NUMBER

EN47PM041 8C0057_4E

INSTRUCTIONS

Type or print all entries on this form
except ltem 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

ln accordance with the clause at FAR s2.2a2-s, payments Under Fixed-
Price construction contracts, I hereby certify, to the best of my knowledge
and belief, that -
(1) The amounts requested are only for performance in accordance with the

specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

1 1. NAME AND ADDRESS OF CONIRACTOR fNunber. Stroot. City. State and Ztp Code)

Glasgow lnvestigative solutions, lnc., 3166 Golansky Blvd, ste 201, woodbridge, vA 22'192

(b) (6)



PAYMENTS
ROUTING SLIP
R4 R5RW R1

NAME / TITLE

REPLY OR
INTERIM REPLY

CONTRACT NO.:

PCN:

VOUCHER / PAYMENT NO.

AMOUNT:

CONTRACTOR:

BUILDING / LOCATION:

DATE INVOICE RECEIVED:

47PM04-18-C-0057

$85,954.00

Harish Kapur,
Authorized Representative
of the Contractinq Officer

R9 R1O

RECEIVED
DATE

YOUR INFO

FOR SIGNATURE OF

Glasgow lnvestigative Solutions, lnc.

Frances Perkins Buildlng_

4t13t20

R2 R7 R8 R9 R10
ROB Room

WPIDAB

REMARKS:

TELEPHONE NO,
219-3311

SERVICES ADMI NISTRATION GSA FORM 14 (REV.4/91)



INPUT TRANSMITTAL

in triplicate, forward original and one copy to the appropriate

Division.)

documents are transmitted herewith:

Investigative Solutions, Inc.

Golansky Blvd Suite 201

bridge, YA 22192

N
F

Garage Concrete Repairs

Perkins Building
Constitution Ave., NW

ington, DC 20210

Number of documents transmitted

not include

tr Regular Transmittal Final Transmittal for

5

47PM04-18-C-0057

EN-47PM0418C00s7

$85,954.00

GSA FORM 2951 (REV.7-77)

No.
No.:

Control No.:
No.:



RECEIVING REPORT
IMPORTANT:

This form must be received in the payment office within 5 workdays of acceptance.

Acceptance must take place within 7 calendar days of delivery or completion of work unless a different inspection/acceptance period is

stated in the contract. {lfacceptance is longer than period stated in contract, explain in Block 1 1.}

Invoices received must be time to indicate the date ofreceipt.

SECTION I - CONTRACT IDENTIFICATION

LEASE NO.

SECTION II - DESCRIPTION OF GOODS AND/OR SERVICES

1 I. REMARKS

PARTIAL PAYMENT {April 2020\

INVOICE #5

SECTION III. CERTIFICATION
Y {Mark "X" in appropriate box}

A. FULL B, PARTIAL C. FINAL

IS IS TO CER'IIFY TI IAT THE GOODS AND/OR SERVICES

DESCITIBED I IAVE BEEN ACCEPTED

A. NAME AND TITLE {Type, print or

Michele Appello / Contracting Officer

. TEI-EPHONE NUMBITII

202-260-0621
F]. DATI] SICiNEI)

1. NAME OF CONTRACTOR

Glasgow Investigative Solutions, Inc.

CONTRACT/PURCHASE ORDER NO.

41PM04-18-C-0057
3. ACT NUMBER

EN-47PM0418C0057

4- MIJI-TIPLE DISTRI.

BUTION LINE

{MDL} NUMBER}

TASK ORDER -

North Garage Concrete Repairs

FRANCES PERKINS BUILDING

TASK ORDERAMOUNT: $ 1,399,758.00

PREVIOUS PAYMENTS: $ 556,769.65

THIS PAYMENT: $ 85,954.00

BALANCE: $ 151,034.35

s85,954. i00
MAXIMUM PAYMENT

AMOUNT

LESS DEDUCTIONS {S} FOR

NONPERFORMANCE, ETC.

{Explain in lten 11,'REMAIIKS'}

10. MAXIMUM AMOUNT

APPROVED FOR PAYMENT

I CERTIFY TFIAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN

RECEIVED 4I13I2O AND ACCEPTED

AND TITLE {Type, print or stamp}

Harish Kapur / Project Manager

B, CORRESPONDENCE SYMBOL

WPHIAB
B. CORRESPONDENCE SYMBOL

WPIDAB
D. SIGNATURE E, DATE SIGNED

GSA FORM 302s {REV. 6-92}



GENERAL SERVICES

INSPECTION
ADMINISTRATION - PUBLIC BUILDINGS SERVICE

REPORT ON WORK LINDER CONTRACT
I, D&C WORK ORDER NO.

]C,ATION fsr/eer, city, and State]

Frances Perkins Building

200 Constitution Ave., NW
Washington, DC

3, BUILDING

Frances Perkins Building

Dept. of Labor

4 )ONTRACTOR'S NAME AND ADDRESS

Glasgow Investigative Solutions, Inc.
3166 Golansky Blvd Suite 201

Woodbridge, YA 22192

', 
TYPE OF WORK

North Garage Concrete Repairs

coNTRACTFoR I
I

I x lnr-renarror.rs I

I

nrru* coNSrRUCrroN

'7. ROJECT NO, 8. CONTRACT NO.

47PMo4- l 8-C-0057

),DATE OF RECEIPT

f,F NOTICE TO
PROCEED

1 0/1 0/1 8

l0 ORIGINAL
CONTRACT PRICE

$ 1,399,758.00

I I, CUM. CHANGE ORDERS I2, CONTRACT PRICE

TO DATE

$ 1,399,758.000

ts. AMOUN I

$

13 LIQUIDATED

DAMAGES PER DAY

$

14, COMPLETION DATE 15, PERCENTAGE OF COMPLETION

r. CONTRACT

10t10t19
:, REVISED

4t30t20
c. ESTIMATED

12t15t20

I. ACTTJAL , ACTUAL
44Yo

r. NORMAL

44v,

1 A.E FIRM

McMullan & Associates

t7 CONSTRUCTION ENGINEER

Harish Kapur
18. GSA ENGINEER MAKING INSPECTION

Lloyd Youmans

l9 TYPE OF INSPECTION

@.*oo*urt f-].,*ot noot,
FINAL

DATE OF LAST

INSPECTION

2118/20

1, DATEOFTHIS

INSPECTION

4t7t20

ADDITIONAL

INSPECTIONS

RECOMMENDED

I x l"u, nNo

13 PAYMENT RECOMMENDED

fR

2, STATE BELOW GENERAL CONDITIONS OF THE WORK, SUIFICIENCY OR LABOR FORCE, DELAYS, CORRECTIVE ACTION TAKEN, AND RECOMMENDATIOS.

{Proposals should be loruarded under separate cover.} * LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED DURING REPORT PERIOD.

INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

All work associated with Invoice #5 has been inspected and accepted

The amount of Invoice #5 is $85,954,00.

25. INSPECTED BY

Lloyd Youmans

4t7t20

DATE OF REPOR'I'

1 zo/ravrr,rer.ff REQUEST {For repair contracts under $100,000}

DIRECTOR OF REGIONAL DATA

AND FINANCIAL MANAGEMENT

APPOVED FOR PAYMENT

$

]R
o/

CONTRACTING OFFICER {Signohu'e} DATE

{See reverse.for i n st nrcl i on s concern i n g.fi nal paynent } CSA l"omr 220

).

lJ

(b) (6)



PROPOSED

GSA FORM
CONSTRUCTION CONTRACT PAYMENT VOUCHER VOUCHERNO.

(F AR s2.232-s & s2.232-27)
(COMPLETE THE CHECKLIST ON THE FOLLOWING PAGE) 5

ISSUING OFFICE

General Services Administration
Metropolitan Service Center

7th&,D Streets, SW

Suite 7919

Washington, DC20024

DATE VOI]CHER PREPARED:

47PM04- 18-C-0057

4t13120

CONTRACT NUMBER & PROJECT NUMBER

EN-47PM0418C0057 912U18

ACT. NO. AWARD DATE

4lt3l20
PAYEES
NAME
AND
ADDRESS

Glasgow Investigative Solutions, Inc.

DATE INVOICE
RECEIVED

3166 Golansky Blvd Suite 201

Woodbridge, VA 22192

DISCOUNT TERMS

ARTICLES OR SERVICES AMOUNT

INITIAL CONTRACT AMOUNT...
CHANGE ORDERS.....

TOTAL CONTRACT AMOUNT TO DATE (Material Included)......

LESS RETAINAGE.........
SUBTOTAL

orHER........(BOND).......
SUBTOTAL

LESS PREVIOUS PAYMENTS...........
AMOUNT OF PAYMENT DUE.

...............s 1,399,758.00

................$ 0.00

TOTAL CONTRACT AMOUNT INCLUDING ADDITIONS AND DEDUCTIONS............... .........$ 1,399,758.00

..$ 619,227,65

0.00

619,227.65

23,496.00
642,723.65

.$ 556,769.65

................$ 85.954.00

.s

.$

TOTAL DUE: 85,954.00

PAYMENT:
COMPLETE

PARTIAL
FINAL
PROGRESS

ADVANCE

APPROVED FOR

$ 8s,9s4.00

DATE

X Michel Appelo

TITLE
202-260-0621

Contracting Officer

TYPE OR PRINTNAME PHONENUMBER

ACCOUNTING CLASSIFICATION

FOR FINANCE USE ONLY GSA Form 1034 Page I of 2



CHECKLIST FOR PROGRESS AND FINAL PAYMENTS LTNDER FIXED-PRICE

CoNSTRUCTION CONTRACTS (F AR 52.232-5 & 52.232-27 )
NOTE: PAYMENT REQUEST / INVOICE MUST BE DATE STAMPED UPON RECEIPT BY

DESIGNATED BILLING OFFICE AND ATTACHED HERETO

CONTRACTNO.: 47PM04-18-C-0057 AWARD DATE: 9l2tlr8 TOTAL PAYMENT $ 85,954.00

DESIGNATED BILLING OFFICE (CIRCLE ONE)
INITIAL CONTRACT

FINANCE

1 } NATURE OF PAYMENT AND CONTRACT PAYMENT / ACCEPTANCE TERMS AND AMOUNT-

CHECK ALL APPLICABLE ASPECTS OF PAYMENT -

PROGRESS PAYMENTS - DUE 14 DAYS OR OTHER (SPECIFY: ) AFTER RECEIPT

OF PROPER PROGRESS PAYMENT REQUEST ; DATE OF RECEIPT 4/13/20

AMOUNT: s85,954.00

PAYMENT OF RETAINED AMOUNTS - DUE 30 DAYS OR OTHER (SPECIFY : )

AFTER APPROVAL BY THE CO ; DATE OF APPROVAL BY CO ; AMOUNT:

PARTIAL AND FINAL PAYMENTS -- DUE 30 DAYS OR OTHER (SPECIFY: )

AFTER APPROVAL BY THE CO; DATE OF APPROVAL BY CO; AMOUNT:

DAYS AF'TER RECEIPTCONSTRUCTIVE ACCEPTANCE / APPROVAL --

; AND DATE THEREOF

OTHER APPLICABLE PAYMENT TERMS (SPECTFY):

AND THE DATE ASSOCIATED THEREWITH

2} IF THE PAYMENT WAS DELAYED DUE TO N INI
THAT WAS DEFECTIV]INDICATE DATE OF INITIAL RECEIPT DATE

RETURNED TO CONTRACTOR 

-AND 

NATURE OF DEFECT (E.G., QUANTITY,

QUALITY, CONTRACTOR COMPLIANCE WITH CONTRACT, FAILURE TO INCLUDE

CERTIFICATION OF PROGRESS PAYMENTS)

3) rF (E.G., OVERAMOUNT OF

PAYMENT REQUESTED) , SPECIFY DISAGREEMENT:
INDICATE NUMBER OF DAYS DISAGREEMENT DELAYED ACCEPTANCE OR APPROVAL

PREPARED BY:
Harish Kapur / GSA Project Manager / WPIDAB

(SIGNATURE) DATE TITLE
(202)219-3311 I

(coRR. SYMBOL)

OVERNIGHT
EXPRESS
ADDRESS:

GSA FINANCE DIVISION
CONSTRUCTION UNIT - TBCPC

819 TAYLOR STREET, ROOM 5DO6

FT. WORTH,TX, 76102

{817} 978-3009

GSA Fornr 1034 Page 2 of 2

OF



PAGEl OF I PAGES

CONSTRUCTION PROGRESS REPORT REPORT NO.

5

DA TE

4t13t20

,o ATION

,E

200 Constitution Ave, NW

South Garage Concrete Repairs

CONTRACTOR Glasgow Investigative Solutionsr Inc.

3166 Golansky Blvd Suite 201

Woodbridse,YA 22192ITRACT NO. 47PMO4-18-C-0057 WORKORDER:

WORK STATUS

COMPLETION DATES PERCENT COMPLETE

IN 'IAL CONTRACT

t0lt0l19

REVISED CONTRACT

4t30t20

EST. SUBSTANTIA

9130120

ACTI]AI,

SUBSTANTIAL

THROUGH THIS MONTH

{Sum ofLine 4 and Line 5

divided by Line 3)

440

NORMAL TO DATE

44o/o

AVERAGE WORK FORCE PROGRESS MATEzuAL DELIVERY

NU 4BER EMPLOYED

5

SATISFACTORY

IT'l vBs I-'l No
SATISFACTORY

lTl vss l-l No

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION

SA ISFACTORY

lTl vBs l-'l No
SATISFACTORY

lTl ves n No
SATISFACTORY

l?l vss l-'l No

RE ,ORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHEII,

,AYS BY THE GOVERNMENT, ETC., INCLUDING EXPLANATION OF ANY ''NO'' ANSWERS GIVEN IN THE BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY

1 INITIAL CONTRACT AMOUNT

2. CHANGE ORDERS {Total of Column 2, GSA Form 184-8}

3. TOTAL CONTRACT AMOTINT TO DATE {Line I plus Line 2}

4. VALUE OF WORK COMPLBTED TO DATE {Total of Columns 3,{ and 38 of GSA Form 184-A}

5. /ALUE OF WORK COMPLETED LTNDER CHANGE ORDERS {Total of Column 4, GSA Form 184-8}

6. /ALUE OF MATEzuAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

7. TOTAL VALUE OF MATERIALS {Line 6,{ plus Line 6B}

8. IOTAL VALUE OF COMPLETED WORK AND MATEzuALS { Sum of Lines 4,5, and7l

9. -ESS RETAINAGE

10. STJBTOTAL {Lines 8 minus I-ine 9)

1l BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12 TOTAL BOND PREMIUMS { Line I lA plus Line I lB}
13 SUBTOTAL {Line 10 plus Line 12}

14 LESS PREVIOUS PAYMENTS

l5 AMOUNT OF PAYMENT THIS REPORT {Line 13 minus Line 14} $85,954.00

NATURE {For Optional use} DATE ]ONSTRUCTION MANAGEMENT

ENGINEER {Signature}

DATE

\STRUCTION ENGINEER { Signature} DATE CHIEF . CONSTRUCTION ENGINEER

{Signature)

DATE

SERVICES ADMINISTRATION GSA Form 184 {Rev.9-79}

(b) (4)



CONSTRUCTION PROGRESS REPORT fWork Branch Breakdown]

NO.: 47PM04-18-C-0057
TOTAL VALUE OF

COMPLETED WORK

AND MATERIAI-S

VALUE OF

MATERIALS

(Dollars Only)

3) VALUE OF WORK COMPLETED

TO LAST REPORT

(Dollars Only)

SERVICES ADMINISTRATION GSA Form 184A

PAGE I OF 1

(b) (4)



CONSTRUCTION PROGRESS REPORT {Change Order Breakdown}

cr No. 47PM04- l 8-C-0057

3} VALUE OF WORK COMPLETED

CHANGE ORDER NO.

{r}
INITIAL CONTRACT

TOTAL VALUE OF

CHANGE ORDER

{Dollars Only}

SINCE LAS'| REPORT

{Dollars Only}

TO LAST REPORT

{Dollars Only}

WORK ORDERNO.

PAGEl OFlPAGES
DATE:

4113120

TOTAL VALUE OF'

COMPLETED WORI(

s0.00

s0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

s0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

NERAL SERVICES ADMIN ISTRATION GSA Form 1B4B

$0.00
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CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED.PRIGE CONSTRUCTION CONTRACTS

1. PROJECTNAME

Garage Repairs Concrete Ceilings and Floors
3. PROJECI LOCATION

Francis Perkins Building; 200 Constitution Avenue, NW Washington DC 20210
5. NAIIE AND ADDRESS OF CONTRACTTNG OFFTCER (Numbet, Street, City, State and Zlp code)

U. S. General Services Administration
FACI LITIES PROGRAM SUPPORT
301 7TH Street, SW, Room 7675
Washington, DC 20407

8. CERTIFIEDBY

10. TYPE OR PRINT NAME AND TITLE

Rudolph Glasgow, PresidenUCEO

OMB Control Number: 9000-0102
Expiration Date: 613012019

2. CONTRACT NUI\,IBERYTASK ORDER NUMBER

GS- 47PM04'18C0057
4. CONTRACTDATE

10102t2018
6. INVOICE NUMBER

EN-47PM041 8C0057_5

INSTRUCTIONS

Type or print all entries on this form
except ltem 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

ln accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge
and belief, that -
(1) The amounts requested are only for performance in accordance with the

specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a
subcontractor's perfo rmance.

1'1. NAME AND ADDRESS OF CoNTR Acf oR (Number, sueet, City, State and zlP Code)

Glasgow lnvestigative Solutions, lnc., 3166 Golansky Blvd, Ste 201, Woodbridge, VA 22192

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 312015)

(b) (6)
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